CONTRACT EP-54-16-04
MONTHLY CONTRACT STATUS REPORT
REPORTING PERIOD
OCTOBER 1 T0 OCTOBER 28, 2018

USEPA Region 6 (EP-S4-16-04)
Salvage Sit Status:

0sc: G. Moore Response Manager: D. Edgington
Date of Order: 09/21/18 Completion Date: 03/31/19
Funds Obligated: $1,600,000.00 Current Amount Invoiced: $0.00
TO Ceiling Utilized: | 0% C - Amount Invoiced: $0.00
C- Ammfnt Ready to be $0.00
Invoiced:
C - Total: $0.00

Work plan was submitted to OSC on 10/9/18 and planning continued. Procurements for T&D, backfill, equipment, and
site materials began with mobilization scheduled for 11/5/18.

None

one

Mobilization anticipated for 11/5/18.

Cost Category | Cost Daily Work Order Ongoing
Labor | $0.00 Quality Assurance Project Plan N/A
Equipment | $0.00 Site Health and Safety Plan Complete
ODC (including pendings) | $0.00 Site Progress Report N/A
Total | $0.00 CERCLA Off-Site Disposal Report Pending
Difference féom Monthly | ¢4 g0 Final Site Report Pending
eport Total:
Explanation of Difference: N/A

None

Footnote: C = Cumulative
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